

実行予算書

No	3		① 見積金額	② 実行予算	利益率	①-② 粗利益
見積日	2012/3/23	税抜金額	1,360,800	849,900	38	510,900
顧客名	甲府 三郎 様	消費税	68,040	42,495		
見積先		税後値引	-5,000			
工事名	×○改築工事	税込金額	1,423,840	892,395	37	531,445
見積有効期限	その1	メ モ	あいおえお かきくけこ			
納入期日	その2					
納入場所	その3					
御支払条件	その4					
備考	その5					
	その6 その7 その8					
担当者	日本 太郎					

×○改築工事

ダンゴ建設株式会社

No	項 目	規格・摘要	見積数量	実行数量	単位	見積単価	実行単価	見積金額	実行金額	粗利益	利益率	備考
A	本体鉄骨工事		1	1	式			374,000	258,000	116,000	31	
B	胴縁工事		1	1	式			70,000	46,000	24,000	34	
C	本体付帯工事		1	1	式	374,000	258,000	374,000	258,000	116,000	31	
D	胴縁工事		1	1	式	70,000	46,000	70,000	46,000	24,000	34	
	[小 計]							888,000	608,000	280,000	32	
E	建方重機費		1	1	式	200,000	100,000	200,000	100,000	100,000	50	
G	溶接部社内検査(UT)		1	1	式	100,000	50,000	100,000	50,000	50,000	50	
H	製品精度・溶接部外観検査		1	1	式	50,000	30,000	50,000	30,000	20,000	40	
I	諸経費		1	1	式			123,800	61,900	61,900	50	10%
	[小 計]							473,800	241,900	231,900	49	
	[値 引]							-1,000				
	[合 計]							1,360,800	849,900	510,900	38	
	[消 費 税]							68,040	42,495			
	[値 引]							-5,000				
	[税込み合計]							1,423,840	892,395	531,445	37	

×○改築工事

ダンゴ建設株式会社

No	項目	規格・摘要	見積数量	実行数量	単位	見積単価	実行単価	見積金額	実行金額	粗利益	利益率	備考
A	本体鉄骨工事											
	建方重機費	社内基準	2	2	式	100,000	70,000	200,000	140,000	60,000	30	
	原寸図費	完全溶込溶接全数	2	2	M	20,000	15,000	40,000	30,000	10,000	25	
	あああ	いいいい	4	4	セット	10,000	8,000	40,000	32,000	8,000	20	
	[小計]							280,000	202,000	78,000	28	
	コンクリート流止	いいいい	4	2	セット	10,000	8,000	40,000	16,000	24,000	60	
	工場溶接費	うう	11	11	本	4,000	3,000	44,000	33,000	11,000	25	
	取り込み費		1	1	式	10,000	7,000	10,000	7,000	3,000	30	
	[小計]							94,000	56,000	38,000	40	
	[合計]							374,000	258,000	116,000	31	
B	胴縁工事											
	スタッドボルト		1	1	式	10,000	8,000	10,000	8,000	2,000	20	
	検査・試験		1	1	式	50,000	30,000	50,000	30,000	20,000	40	
	工場消耗品費		1	1	式	10,000	8,000	10,000	8,000	2,000	20	
	[合計]							70,000	46,000	24,000	34	
C	本体付帯工事											
	建方重機費	社内基準	2	2	式	100,000	70,000	200,000	140,000	60,000	30	
	原寸図費	完全溶込溶接全数	2	2	M	20,000	15,000	40,000	30,000	10,000	25	
	あああ	いいいい	4	4	セット	10,000	8,000	40,000	32,000	8,000	20	
	[小計]							280,000	202,000	78,000	28	
	コンクリート流止	いいいい	4	2	セット	10,000	8,000	40,000	16,000	24,000	60	
	工場溶接費	うう	11	11	本	4,000	3,000	44,000	33,000	11,000	25	
	取り込み費		1	1	式	10,000	7,000	10,000	7,000	3,000	30	
	[小計]							94,000	56,000	38,000	40	
	[合計]							374,000	258,000	116,000	31	
D	胴縁工事											
	スタッドボルト		1	1	式	10,000	8,000	10,000	8,000	2,000	20	

×○改築工事

ダンゴ建設株式会社

No	項目	規格・摘要	見積数量	実行数量	単位	見積単価	実行単価	見積金額	実行金額	粗利益	利益率	備考
	検査・試験		1	1	式	50,000	30,000	50,000	30,000	20,000	40	
	工場消耗品費		1	1	式	10,000	8,000	10,000	8,000	2,000	20	
	[合計]							70,000	46,000	24,000	34	